


Development Approvals Construction and Commissioning Program

Development Approvals Construction and Commissioning Program

2019		2020			2021	
Aug – Dec	Jan - Mar	Apr - Jun	Jul – Aug	Oct - Dec	Jan - Mar	Apr - Jun



Note 1 - Construction period extended by 3 months to manage Covid 19 requirements
 Note 2 - Commissioning rescheduled to manage Covid 19 travel restrictions for key technical personnel